

All Hands In Report Out Tool



Strategic Priority

Collaborate, communicate, and engage together as ECAC partners to improve school readiness

Actions

List the action being worked on:

1. Create a Blueprint ad hoc workgroup
2. Create an ECAC report card that will serve as public facing document to track progress on the coalitions work

What work has been done:

1. Discussions with Open Heart & Smart Thinking co-leads
2. Met with Martha Holleman to discuss Blueprint project plan
3. Reviewed Martha's Blueprint proposal and budget
4. Connected with Maryland Family Network (MNF) to discuss their statewide Blueprint work/support
5. Met with Maryland Family Network consultant, Danielle Ewen, to discuss work that could be done under Danielle's contract with MFN
6. Budget

What else is needed to move this action further or complete it:

- Finalize a Blueprint project plan
- Launch Blueprint work and Blueprint ad hoc workgroup
- Continue working on draft a report card template to track the overall progress of the ECAC

Any new actions as a result of working on this action:

Not at this time

Any items ECAC needs to vote on? No

If so we need background info included

N/A

Performance Measures (Targets)

With the work being done on this action does it move us closer to our performance measures? Yes

Are the additional performance measures / targets that we need? None at this time.